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TO: 

THROUGH: 

FROM: 

UNITED STATES ENVIRONEMNTAL PROTECTION AGENCY 
REGION II 

APR 2 7 2016 

Walter E. Mugdan, Director 
Emergency and Remedial Response Di 

Eric Mosher, Chief 
Response and Prevention 

Dilshad J. Perera, On-Scene 
Response and Prevention Branch 

ACTION MEMORANDUM - RV1 

SUBJECT: Action Memorandum to Confirm the Verbal Authorization for an Emergency Removal Action at the 
Deferiet Paper Mill site, Deferiet, Jefferson County, New York 

I. PURPOSE 

The purpose of this Action Memorandum is to document the Verbal Authorization granted by Walter E. 
Mugdan, Director, Emergency and Remedial Response Division (ERRD) to undertake an emergency 
response action at the Deferiet Paper Mill Site ("Site") located at 400 Anderson Avenue, Deferiet, 
Jefferson County, New York, 13628 on February 9th, 2016. Verbal Authorization was granted pursuant 
to the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) and 
authorized a Total Project Ceiling of $150,000 to remove or contain exposed asbestos containing 
lagging that is within a heavily used utility worker access easement at the former Deferiet Paper Mill. 

II. SITE INFORMATION 

A. Site Description 

Site Name: Deferiet Paper Mill 
Superfund Site ID: A26F 
NRC Case Number: Not Applicable 
CERCLIS Number: NYD002229269 
Site Location: 400 Anderson Avenue, Deferiet, Jefferson County, New York 13628 
Lat/Long: 44.039111/-75.68075 
Potential Responsible Party (PRP): Deferiet Development LLC 
PRP Address (last known): 173 Oswego River Road, Phoenix, New York 13135 
NPL Status: Not Listed 
Removal Start Date: March 02, 2016 
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B. Site Background 

1. Removal Site Evaluation 

On December 11th, 2015, as result of a verbal request given by an attorney representing Jefferson 
County, on November 24, 2015, the US Environmental Protection Agency (EPA) conducted a site 
walk through along with a regional supervisor for Brookfield Renewable Power ("Brookfield"). 

On or about January 1st, 2006, the inactive Deferiet Paper Mill was sold to Deferiet Development, 
LLC through an auction. Deferiet Development, LLC had purchased the property for the scrap metal 
value. The associated hydroelectric power plant had been initially sold to Niagara-Mohawk and in 
turn sold to Erie Boulevard Hydropower LP (parent company of Brookfield Renewable Power) 
along with two access easement in 1999.. 

The access easements are necessary to have full access to the hydroelectric power-plant. One of the 
easements is flanked on one side by a large multistory boiler room building and on the other side by 
a multistory building housing steam driven pulping machinery. Both of these buildings were part of 
the former Paper Mill facility. Large steam pipes with asbestos lagging delivered the steam - which 
was generated by the hydroelectric power-plant - to the pulping and drying machines housed in a 
building across the alleyway which now serves as Brookfield's easement. Many of the steam 
delivery pipes along with the return lines are suspended overhead along the alleyway that make up 
the easement. 

Deferiet Development LLC, had cut these steam lines for the scrap metal value. The cutting of the 
pipes was not conducted in accordance with applicable environmental regulations. In doing so, there 
are exposed asbestos lagging along the alleyway. 
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Excerpt from Report prepared by the Army Corps of Engineers for The Army. 
Tablet. Locations of friable aisbestos. 

LOCATION AREA ASBESTOS TYPE 

Super Calendar 
Room 

A-2 Heat exhaust fan 
room at south end 

Asbestos paper wrapped duct insulation 
over nonasbestos fiberglass 

Paper Machine Bays 1 
and 2 

Old steam line - mid 
section of north wall 

White fibrous pipe insulation 

Cutter Room Bldg Areas 1-6, 1-7, 1-12, 
1-13, and 1-19 

Mudded fittings to pipes 

Cutter Room Bldg Area 1-4 White paper insulation under black paper 
coating 

Ground Wood Com
plex, Cleaner and 
Screen Rooms 

Area 1-37 Asbestos white paper insulation under 
black paper, and mudded fittings 

Bleach Plant Areas 1-34 and 1-35, 
lower levels of par
tially demolished 
bleach plant 

Asbestos white paper insulation under black 
paper, and mudded fittings; asbes- tos 
containing materials (ACM) are mixed in 
with piles of debris 

Grinder and Turbine 
Rooms 

Area 1-30, along east 
wall and NW 

White paper insulation and mudded fit
tings; and ACM mixed in debris on floor 

Log Pond and De
barking Room 

Areas 1-10 and 2-1 White pipe insulation under black paper, 
and mudded fittings 

Log Pond and De
barking Room 

Area 1-39 Transite, roofing material, and pipe insu
lation in piles of debris on floor and on 
dangling pipes 

Dewatering Building Area 1-14 White pipe insulation under black paper, 
and mudded fittings 

Dewatering Building Area 1-12 and 1-14 Mudded pipe fittings 

2. Physical Location and Site Characteristics 

According to the property deed information, the lot encompasses 47.49 acres. There are several 
discrete building complexes. Each complex was dedicated to a specific process in the manufacturing 
process. The original paper mill manufactured paper of varying quality - from newspaper to glossy 
magazine paper. The hydroelectric power-plant was built by the mill to generate steam which drove 
many of the machinery as well as electrical power for the facility. 

The Site - except for the hydroelectric power-plant - is in a severe state of disrepair. Many of the 
buildings have collapsed - in part may have been the result of the removal of the structural 
components for their scrap metal value. The buildings flanking the alleyway have large cracks and 
many missing bricks. 

The Site is bound on the west and south side by residential properties. 

3. Release or Threatened Release into the Environment of a Hazardous Substance, Pollutants, or 
Contaminants 

The exposed asbestos lagging is posing a threat to the employees of Brookfield that need to traverse 
the alleyway to gain access to portions of their hydroelectric power-plant on nearly a daily basis. 
With the rapidly deteriorating conditions of the boiler and machinery building, there is a potential for 
further exposure to the employees of Brookfield. During the initial walk through, OSC was reluctant 
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to open the doors to the buildings due to the structural state of the buildings. A structural engineer 
survey needs to be conducted prior to accessing the two buildings flanking the alleyway. 
Due to the improper dismantling of the steam pipes, the removed asbestos may be strewn in other 
areas of the facility. 

III. THREATS TO THE PUBLIC HEALTH. WELFARE. OR THE ENVIRONMENT 

A. Nature of Actual or Threatened Release of Hazardous Substances, Pollutants, or Contaminants 

The exposed asbestos lagging poses an immediate threat to the employees of Brookfield who need to 
access their hydroelectric power-plant. In addition, the discarded asbestos from steam pipe removal may 
still be present on the property, potentially exposing the residents adjoin the property - particularly 
along the western edge of the property. 

Friable asbestos is designated as a CERCLA hazardous substance under 40 CFR. Table 302.4. Friability 
is the ease with which material can be crumbled, pulverized, or reduced to powder when dry, by hand 
pressure. The degree of friability of the asbestos containing material determines the potential for fiber 
release to the air. 

Hazardous Substance Statutory Source for Designation as a 
Hazardous Substance 

Asbestos Clean Water Act - Section 307(a) 
Clean Air Act - Section 112 

B. Check Applicable Factors From 40 CFR 300.415 Which Were Considered in Determining the 
Appropriateness of a Removal Action 

X Actual or potential exposure to nearby human populations, animals or the food chain from 
hazardous substances, or pollutants, or contaminants [300.415(b)(2)(i)]. 

Actual or potential contamination of drinking water supplies or sensitive ecosystems 
[300.415(b)(2)(ii)]. 
Hazardous substances or pollutants or contaminants in drums, barrels, tanks, or other bulk 
storage containers, that pose a threat of release [300.415(b)(2)(iii)]. 
High levels of hazardous substances or pollutants or contaminants in soils largely at or near the 
surface that may migrate [300.415(b)(2)(iv)]. 

X Weather conditions that may cause hazardous substances or pollutants to migrate or to be 
released [300.415(b)(2)(v)]. 

Threat of fire or explosion [300.415(b)(2)(vi)]. 

X The unavailability of other appropriate federal or State response mechanisms to respond to the 
release [300.415(b)(2)(vii)]. 

Other situations or factors that may pose threats to the public health or welfare of the United 
States or the environment [300.415(b)(2)(viii)]. 
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IV. SELECTED REMOVAL ACTION AD ESTIMATED COSTS 

A. Situation and Removal Activities to Date 

1. Current Situation 

No current activities are taking place at the Site. 

2. Removal Activities to Date 

Other than obtaining a Verbal Authorization, EPA has not initiated on site activities at the time of 
compiling this Action Memorandum. 

3. Enforcement 

The last owner of the Site has been identified. With the assistance of the attorney representing 
Jefferson County a history of the Site will be compiled. 

B. Planned Removal Action 

1. Proposed Action Description 

• Conduct a structural engineering survey. 
• Stucco or otherwise seal the exposed lagging where it cannot be removed till the structural 

engineering survey has been completed as interim measure. 
• Remove exposed asbestos lagging where possible. 
• Survey the area for discarded asbestos lagging. 
• Provide transport and disposal of accumulated asbestos. 
• A Removal Site Evaluation focusing on the building interior will be conducted to determine if 

another removal action is warranted. 

2. Contribution to Remedial Performance 

The proposed actions will, to the extent practicable, contribute to the efficient performance of any long-
term remedial action at the Site. However, at this time a long-term remedial action is not anticipated. 

3. Applicable or Relevant and Appropriate Requirements ("ARARs) 

ARARs within the scope of this removal action, including the RCRA and the Hazardous Materials 
Transportation Uniform Safety Act regulations that pertain to the disposal of hazardous wastes, will be 
met to the extent practicable. The Occupational Safety and Health Act regulations that pertain to health 
and safety will also be met to the extent practicable. 
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4. Project Schedule 

On March 2, 2016, the Emergency and Remedial Response Services (ERRS) contractor, EPA, 
contractor personnel and equipment mobilized to the Site to initiate the response action. 

Estimated Costs* 

Contractor costs (ERRS/START staff, travel, equipment) 
Includes 20% Contingency 

$150,000 

Other Extramural Costs (Strike Team, other Fed Agencies, 
Removal Support Team) 

$0 

Total Removal Project Ceiling $150,000 

*EPA direct and indirect costs, although cost recoverable, do not count toward the Removal Ceiling 
for this removal action. Liable parties may be held financially responsible for costs incurred by the 
EPA as set forth in Section 107 of CERCLA. 

V. EXPECTED CHANGE IN THE SITUATION SHOULD ACTIONS BE DELAYED OR NOT 
TAKEN 

Further delay would allow the boiler-house and steam driven machinery building to further deteriorate 
and contribute to exposing more of the asbestos lagging thereby further exposing the employees of 
Brookfield and potentially impacting the adjoining residential dwellings. 

VI. OUTSTANDING ISSUES 

None 

VII. APPROVALS 

This decision document represents the selected removal action for this Site, developed in accordance 
with CERCLA as amended, and is not inconsistent with the National Contingency Plan ("NCP"). 
Conditions at the Site meet the NCP Section 300.415(b) criteria for a removal action. This document 
confirms the verbal authorization provided on February 9th, 2016, for the initiation of the removal action 
at the Deferiet Paper Mill Site. The total project ceiling is $150,000, all funding will be used for 
mitigation contracting and funded from the Regional Removal Allowance. 



VIII. ENDANGERMENT DETERMINATION UNDER CERCLA SECTION 106: HAZARDOUS 
SUBSTANCES 

"Actual or threatened releases of hazardous substances from this Site may present an imminent and 
substantial endangerment to public health, or welfare, or the environment." 

Emergency and Remedial 
Response Division 

After Approval 
cc: W. Mugdan, 2ERRD-D 

A. Carpenter, 2ERRD-
DD 
E. Mosher, 2ERRD-
RPB 
J. Rotola, 2ERRD-RAB 
J. Daloia, 2ERRD-RPB 

V. Capon, 20RC 
A. Cirillo, 20RC 

K. Giacobbe, OPM-
GCMB 
J. Bachmann, OPM-
GCMB 
M. Mears, 2PAD 

B. Grealish, ERRD-
RAB 
P. McKechnie, OIG 
A. Raddant, USDOI 
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